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Executive Summary 
This report captures progress against planned activities, Indicators and Objectives from July 21st to 
September 30th 2014.  The main activities completed within the reporting period were:  

 Objective 1: selection of villages and 50,000 beneficiaries for WASH activities, 
formation/identification of 30 Water Committees and completion of the Baseline KAP survey;  

 Objective 2: meetings were held with the community to discuss the project and to ensure they 
understand project objectives, 12 Village Beneficiary Committees (VBCs) have been established 
and trained followed by the selection of 2,000 Households (10,000 beneficiaries) for agriculture 
activities. A 3-day training on agricultural techniques was held for VBC members (84 
participants). This training was focused on gardening techniques to prepare the beneficiaries 
for vegetable garden development. 

 
There have been some operational challenges during this first quarter which have affected some 
activities. The most significant was the difficulty in recruiting staff at the beginning of the project which 
has delayed some activities, particularly in the WASH sector. Most positions have now been filled so it 
is expected that these delays will be recuperated in the next quarter. The implementation of some 
activities was also delayed due to security incidences during this quarter in Lobaye. 
 
SECTOR 1: Water, Sanitation and Hygiene (WASH) 
Objective 1: To increase access to safe water and sanitation and improve knowledge of good hygiene 
practice in the Lobaye prefecture.  
 
Tearfund held meetings with local authorities and community leaders to select villages for all project 
activities. Following these discussions, 79 villages located in 5 townships (Mbata, Nola, Lesse, Bogongo-
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Gaza and Boda) were selected for project activities. Tearfund carried out an initial Baseline KAP survey 
in selected villages. A total of 481 households were interviewed using systematic random sampling 
together with an investigation on water usage and latrine coverage in 4,718 households to complete 
information for our WASH activities. During this quarter, WASH committees in villages have been 
established via general elections held in villages under supervision of Tearfund staff.  
 
The delay in the start of the school year has delayed the implementation of activities in schools during 
this quarter. An official statement has been released announcing the re-opening of schools at the start 
of November 2014, following which, the project will start implementing those activities. Other 
activities have been delayed due to delays in the recruitment of staff at the start of the project.  
 
Table 1: Summary of project activities planned and executed during Quarter 1 
 

Activity  Progress / Achievements 

Sub-sector 1: Sanitation Infrastructure 

Beneficiary Selection 79 villages were selected according to priorities identified by community 
members and representatives. 
The villages were selected according to the following criteria: 

 Presence of returnees within the past 2 months 

 Presence of IDPs within the past 2 months 

 Increased number of malnutrition cases and water borne diseases 
(particularly diarrhoea) 

 Villages without water points and/or with broken water points 
According to the agreed criteria provided above, a total of 56,438 
beneficiaries have been identified (51% women) among which 12,203 are 
IDPs (47% women) in these villages. 

School-based Hygiene and 
Sanitation and Communal Latrines 
(4 schools) 

This activity has not yet started since schools have not yet re-opened. An 
official government announcement stated that school will start at the 
beginning of November 2014.  

School-based Hygiene and 
Sanitation Training 

This activity has not yet started as schools have not yet re-opened. 

Baseline KAP Survey The survey was conducted in 481 households, 52% of respondents were 
women. A survey of water use and latrine coverage was conducted for 
4,718 households. The analysis of the data collected has been submitted 
in the Baseline Report. 

Sub sector 2.  Hygiene Promotion 

Water Safety plans and Water 
Quality Monitoring 

This activity has not developed as planned due to a  delay in the 
establishment of WASH committees. With the WASH committees now in 
place, this activity will resume in November. 

Establishment of WASH 
Committees (25) 

300 individuals have been selected, forming 30 WASH committees (10 
people / committee as opposed to the initial 12 people per committee – 
25 committees). Among these are 102 women who represent 34% of 
committee members. Training for these committees is planned for Q2.  

Water Point maintenance & repair This activity has not yet been implemented and is planned for Q2 

Hygiene and Sanitation Media This activity has been planned for Q2 

Hygiene Promotion Training (50 
promoters in 25 communities) 

The selection of promoters has begun. 60% of promoters have been 
selected.  Quotations have been gathered for the Information Education 
Communication materials (IEC) with procurement continuing in quarter 2, 
along with PHAST promotion in the targeted villages. 

Sub Sector 3. Water Supply 

Rehabilitation of Boreholes (15) This activity is planned for Q2.    

Protection of Shallow Wells (20) This activity is planned for Q2.    

Training of Pump Mechanics (18) This activity is planned for Q2.    
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Table 2: Impact Indicator Progress 

Indicators  Baseline Target 
Progress this 
quarter 

Cumulative 
Progress to 
date  

Sub-Sector 1 : Sanitation Infrastructure 

Indicator 1 
Number of people directly 
benefitting from the sanitation 
infrastructure program 

0 40000 0 0 

Indicator 2 
S1: Number of households with 
no evidence of faeces in the living 
area 

4560 8000 0 0 

Indicator 3 
S2: Number of people who report 
proper disposal of faeces the last 
time they defecated 

Total Observed: 
24000 

Total Reported: 
39600 

40000  0 0 

Male Observed: 
11670 

Male Reported: 
10404 

19600 0 0 

Female Observed: 
12240 

Female Reported: 
20196 

20400 0 0 

Indicator 4 
S3: Number of people who report 
using a latrine the last time they 
defecated 

Total Observed: 
24000 

Total Reported: 
39600 

40000  0 0 

Male Observed: 
11670 

Male Reported: 
10404 

19600 0 0 

Female Observed: 
12240 

Female Reported: 
20196 

20400 0 0 

Indicator 6 
   S4: Number of clean HH latrines 

completed.  
0 8000  0 0 

Indicator 7 
S5: Number of people per usable 
latrine 

12 6 0 0 

Indicator 8 
S6: Number of hand washing 
facilities in use 

200 5000  0 0 

Sub-Sector 2 : Hygiene Promotion 

Indicator 1 

Number of people receiving 
direct hygiene promotion 
(excluding mass media campaigns 
and without double-counting) 

0 50000 0 0 

Indicator 2 
HP1: Number of respondents 
who know 3 of 5 critical 
moments to wash hands 

Total: 540 27000 0 0 

Male: 275 13230 0 0 

Female: 265 13770 0 0 

Indicator 3 
HP2: Number of HH with soap 
and water (or ash) at a hand-
washing location 

160 4000 0 0 

Indicator 4 

HP3: Number of households who 
store their drinking water safely 
in clean containers (Safe Water 
Handling) 

To be assessed in 
next quarter 

7000  0 0 

Indicator 5 
HP4: Number of HH drinking 
water supplies with 0 fecal coli 
forms per 100 mL sample 

To be assessed in 
next quarter 

7000  0 0 
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Indicators  Baseline Target 
Progress this 
quarter 

Cumulative 
Progress to 
date  

Indicator 6 
HP7: Number of village water 
user committees active at least 3 
months after training 

0 10  0 0 

Indicator 7 
HP8: Number of water points that 
are clean and protected from 
contamination 

0 10 0 0 

Sub-Sector 3 : Water Supply Infrastructure 

Indicator 1 
Number of people directly 
benefiting from the water supply 
program 

0 45000  0 0 

Indicator 2 
WS1: Average litres/person/day 
collected from all sources for 
drinking, cooking and hygiene 

2,9 15 0 0 

Indicator 3 
WS2: Estimated water supplied 
per beneficiary in litres per 
person per day 

11 15 0 0 

Indicator 4 
WS3: Number of test results with 
0 faecal coli forms per 100 mL 
sample 

To be assessed in 
next quarter 

90 0 0 

Indicator 5 

WS5: Number of HH collecting 
water for drinking, cooking and 
hygiene from improved water 
sources 

4240 8000 0 0 

Indicator 6 
WS6: Number of water points 
which are actively utilizing their 
Water Safety Plan 

0 20 0 0 

 

SECTOR 2: Agriculture and Food Security 
Objective 2: Targeted beneficiary households have restored crop production and consumption 
 
During this quarter, Tearfund completed the selection of beneficiaries for food security activities 
according to agreed criteria with the communities. During this quarter, Tearfund also completed the 
formation of Village Beneficiary Committees (VBCs). The VBCs attended a 3-day training in agricultural 
techniques, particularly for kitchen gardens in preparation for planting the vegetable seeds that will be 
distributed to them.   
 
The activities planned in this sector were delayed as discussion with beneficiaries about the choice of 
seeds took longer than anticipated. This has now been concluded, the seeds chosen are tomatoes, 
spinach, okra, carrot, cabbage, red onion, cucumber, lettuce, parsley and watermelon. The 
procurement of the seeds and tools is now underway. 
 
Table 2: Summary of project activities planned and executed during Quarter 1 

Activity  Completion  

Sub sector 1: Improving Agricultural Production / Food Security  

Beneficiary Selection and 
formation of VBCs 

During this quarter, 12 VBCs have been established, with 10 members in each. The 
VBCs, together with local authorities, received training on beneficiary selection and 
principals of transparency, agreed the criteria for beneficiary selection and discussed 
the importance of objectivity. The following are the agreed selection criteria: 

 Households whose principal income is agriculture 

 Households who have returned within the past 2 months and existing IDP 
households 

 Households with malnourished children 

 Households headed by women 

Following this, 1,978 households (355 IDPs and 410 Returnees) were selected to 
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Activity  Completion  

receive vegetable and crop seeds as well as farming and gardening tools. The 
program staff will continue to target the remaining households. 
The list of beneficiaries was published in the targeted villages to allow feedback from 
other community members. Issues raised were discussed and resolved in community 
meetings. The final lists have been approved by all community members according to 
the agreed criteria. 

Crop and vegetable seeds 
and tools distribution 
(2,000HH) 

This activity did not take place in the reporting period as planned due to staffing 
delays. However, selection of seeds and tools with beneficiaries is complete and 
procurement has begun. Distribution will take place in Q2. 

Training on cross-cutting 
issues (1,000 HH) 

This is has not been completed due to delays in staff recruitment during this quarter. 
This activity will resume in Q2. 

Training of VBC and Rural 
Farmer association (250) 
on nutritional diversity 
and techniques of 
farming 

A 3-day training on agricultural techniques was organized for VBC members: a total of 
84 members of VBCs (55 men and 29 women) attended this training. This first training 
was focused on gardening techniques in order to prepare beneficiaries for the 
development and maintenance of vegetable gardens. 

Training of 10 VBCs on 
income optimization 

This is has not been completed in this quarter due to delays in staff recruitment and 
will resume in Q2. 

 

Table 4: Impact Indicator Progress  

Indicators  Baseline Target Progress this 
quarter 

Cumulative 
Progress to 
date  

Sub-Sector 1 : Improving Agricultural Production/Food Security 

Indicator 1 Projected increase in number of 
months of food self-sufficiency due 
to distributed seed 
systems/agricultural inputs for 
beneficiary households.  

0 5 0 0 

Indicator 2 % of the target population who 
achieve Acceptable Food 
Consumption Score (FCS) 

64% 80% 0 0 

Indicator 3 Number of people benefiting from 
seed systems/agricultural input 
activities, by sex. 

0 

Total: 10,000 

0 0 Male: 4900 

Female: 5100 

Indicator 4 Percentage of vegetable seed 
beneficiary households cultivating 
vegetable gardens by the end of the 
project period 

0 80% 0 0 

Indicator 5 Percentage of trained farmers who 
are applying soil conservation 
techniques 

0 80% 0 0 

 

BUDGETARY PROGRESS 
Overall spending is on track for this quarter. The overall expenditure at the end of Q1 is $114,818 
which is 9.2% of the total budget.  
 
CHALLENGES AND CONSTRAINTS 
 
Security:  
A security incident in August in Boda resulted in some planned activities being delayed. Fighting broke 
out in the area on August 21st, 2014 between the Anti-Balaka and Seleka in the area, causing IDPs and 
the local community to flee to the surrounding areas. They only returned at the end of September. All 
humanitarian organisations were required to evacuate. This situation has had a direct impact on the 
selection of beneficiaries for WASH activities, which also meant delays in further associated activities. 
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Complementary Funding: 
 
We have not been able to secure the grant from CFGB as was originally planned and presented in the 
OFDA proposal. The initial proposal with OFDA was planned with a logic of the food security activities 
being supplemented with planned activities and funding from CFGB. However, CFGB has recently 
informed Tearfund that the funding cannot be secured as planned. These activities with CFGB would 
have ensured the protection of staple crop seeds in the OFDA project. The current danger would be 
that instead of planting the seeds distributed in February in the April planting season, beneficiaries 
would consume them dues to lack of other food sources. To mitigate this Tearfund will distribute the 
crop seeds during the last week of March when the fields are ready for planting. 
 

Human Resources:  
There have been some challenges in the recruitment and deployment of staff to Central African 
Republic for international staff as well as to field sites for national staff. This has been a particular 
challenge for the WASH roles. Existing Tearfund staff from other project sites as well as some casual 
staff joined the CAR team on a temporary and short-term basis to enable the initiation of some 
activities. The roles have now been filled and the delayed activities will be resumed in the coming 
quarter.  
 

Photos 
 

 
 
Launch of the project in Townhall of Mbaiki (left). With government officials and Tearfund staff (right).  
 
Selecting the villages with community leaders and officials (bottom left) 

 

 

 
 


